
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14
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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 091 Date: 07-Mar-2012 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 911

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

Dated: 3/7/2012
Inspector: Victor Altamirano (12 hours total including 4 hours overtime)

Tower Operations:
Workers were adjusting strands 80 and 81at the north and south saddles. They provided timber blocking
during adjusting. During adjusting of strand 80, the north crew did not pound timber blocks. The north and
south crew pounded timber blocking to try to keep the wires from being misaligned for strand 81. Workers
later was prepping to float strand 82 on north and south sides.

Refer to D.Wright's diary for additional Tower information.

Office Work: Worked on diaries.
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